
UA = USING AGENCY

N  =  NEGOTIATIONS

DEMAND RESPONSE PROJECTS QUARTERLY REPORT  - JUNE 2013 D =   DESIGN

C =  CONSTRUCTION

H =  HOLD

Description

Acctg.        

Unit

Initial

Appropriation

Expended 

Amount

Encumbered 

Amount

Unencumbered 

Balance

Project 

Number Explanation

Estimated Project 

Completion

Date

Final Project 

Completion

Date

N D C H

Balance as of end of 4th Quarter - June 2013 60470000 168,926.68

Air Sealing and Window quilts $3,477.60 $3,477.60 $3,477.60 

Air Sealing and Window Quilts 

new installation . Manchester 

District Court Self install. Complete Apr-11

HVAC Controls at Hospital $10,168.83 $10,168.83 $10,168.83 Updating HVAC Controls I Complete Mar-11

Probation and Parole, Windows and Insulation project $61,500.00 $60,212.01 $61,500.00 

Replacement windows and 

insulation in Probation and Parole 

building Complete

Motion Sensors $2,218.91 $2,218.91 $2,218.91 

Installation of Motion sensors in a 

total of 34 conference rooms & 

lounge areas. Complete Jun-12

Emergency Generator $10,000.00 $10,000.00 

update 8/14/12 - may use funds 

for moving Tobey generator to 

Thayer X August 2013

Emergency Generator $10,000.00 $10,000.00 $10,000.00 

Installation of an Emergency 

Generator to add to the demand 

response program for Employment 

Security. Complete Oct-12

Lighting Retrofits for Gymnasium at Concord Prison 

facility. $3,500.00 $3,500.00 $3,500.00 

Lighting Retrofits 1:1  for the 

Concord Prison facility, North Yard 

to help increase energy efficiency 

and public safety. Complete Jun-13

BPW Clerk Cost $562.92 $562.92 $562.92 BPW Clerk Cost

Unallocated Balance $67,498.42 $67,498.42 

Subtotal $168,926.68 $90,140.27 $91,428.26 $77,498.42 
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